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CIABOC Strategic Action Plan 2025-2026 

Mission – To lead the fight against corruption by implementing effective strategies, enforcing accountability, and fostering a culture of integrity and 

good governance. Through proactive prevention measures, efficient resource utilization, and expeditious handling of cases prioritizing grand 

corruption/PEP/High-profile cases, the CIABOC is committed to upholding the rule of law and ensuring a transparent, corruption-free society. 

Objectives - This strategic plan aims to: 

1. i. Identify time-bound actions along with the availability of budgetary allocations, 
ii. Assign authorities and responsibilities to designated official/s, 
iii. Establish a monitoring system, focused on implementing the provisions of the Anti-Corruption Act, No. 9 of 2023.  

2. Align the organizational structure with the Commission's strategic plan. 
3. Optimize the use of available resources, including human resources. 
4. Expedite the disposal of identified grand corruption/PEP/High Profile Cases including corruption-related Money Laundering. 
5. Effective investigation and prosecution of offences under the ACA. 
6. Ensure the effective implementation of the Assets and Liabilities Declaration System. 
7. Develop and implement prevention strategies that promote good governance and a culture of zero-tolerance for corruption. 

 

S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

 
I. Re-structuring of the CIABOC 

 

01. Amendment to 
the ACA  

1. Request to the Minister of Justice to 
amend the ACA. 

Commission, 
DG 
 

Completed 
15/10/2025 

Not 
required 

Not 
required 

Amendment
s are 
necessary for 
the effective 
implementati
on of the 
ACA. 
Eg. Validity 
to the DG’s 

2. Cabinet approval for the amendment 
and to appoint a Review Committee. 

Cabinet 

3. Appointment of the Review 
Committee. 

MoJ 

4. Meetings of the Review Committee. Review 
Committee 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

5. Review Committee proposal for the 
amendment. 
 
 
New steps  

Review 
Committee 
 
 
01/10/2025 

actions, 
despite 
appointment 
defects. 
It has 
become 
necessary to 
reconsider 
immediate 
amendments 
in light of 
practical 
issues that 
have arisen 
during the 
implementati
on of the 
Assets 
Declaration 
provisions. 

6. Draft new urgent amendments  
 

Commission, 
DG 

15/10/2025 In view of 
urgent 
amendments 
that came to 
light during 
the 
implementati
on process, 
the extensive 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

amendment 
under 
consideratio
n by the 
review 
committee 
was put on 
hold to 
expedite the 
urgent 
amendment. 

7. Drafting of the amendment. LD 30/04/2025 
30/11/2025 

Several 
intermediary 
steps shall be 
undertaken 
between 
these stages. 
A revised 
timeline has 
accordingly 
been 
established, 
under which 
actions shall 
be 
conducted 
by the 
President’s 
Secretariat, 

8. Cabinet approval for the draft 
amendment Bill. 

Cabinet 31/05/2025 
31/12/2025 

9. Legislation by the Parliament Parliament 30/06/2025 
 
31/01/2026 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

the Ministry 
of Justice, 
the Cabinet 
of Ministers, 
and the 
Parliament. 

02.  Institutional 
restructuring  

 
i. Restructuring plan 

 

1. Request for the Minister of Finance’s 
consultation on the remuneration for 
officials as per the initial draft of the 
new structure of the CIABOC. 

DG 

Completed 
 

Not 
required 

  

  2. Discussions with the Ministry of 
Finance  

DG  

3. Submission of the finalized structure, 
including the designations and 
functions of each official, along with 
remuneration to the Minister of 
Finance. 

Commission, 
DG, DP 

 
Timelines 
shall be 
extended, as 
the requisite 
steps are to 
be 
undertaken 
by external 
institutions. 
In the 
absence of a 
consensus, 
the 

4. Minister of Finance’s observations Min. of 
Finance 

Completed 

5. Cabinet approval (to place before the 
parliament) 

DG, 
President’s 
Secretariat, 
Cabinet 

30/04/2025 
31/10/2025 

6. Parliamentary approval  
 

Parliament 
31/05/2025 
15/11/2025 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

AG opinion is to be sought by the 
Parliament as a follow-up to the Public 
Finance Committee discussion.  

institutional 
structuring 
plan decided 
by the 
Commission 
has been 
forwarded to 
the Speaker, 
requesting 
assistance. 

7. Drafting of SORs (Scheme of 
Recruitment)  

Commission, 
DG 

31/05/2025 
30/11/2025 

Code 2509 
(re-

structuring) 

  

8. Drafting rules on the: 
a) appointment, promotion, 

remuneration, disciplinary control, 
dismissal, conduct, and grant of 
leave of the officers and 
employees, and 

b) procedure in breach of the code of 
conduct by fixed-term employees. 

 
 
Commission, 
DG 30/06/2025 

15/12/2025 

Code 2509 
(re-

structuring) 

c) Publish the rules in the Gazette DG 31/07/2025 
31/12/2025 

Not 
required 

Not 
required 

 

 
ii. Voluntary Retirement Scheme  

 

1. Request the MoJ to draft the VRS 
scheme.  

Commission, 
DG 

Completed 
Not required 
 

Timelines 
shall be 
extended, as 2. Drafting of the VRS scheme MoJ 30/04/2025 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

31/10/2025 the requisite 
steps are to 
be 
undertaken 
by external 
institutions.  

3. Cabinet approval  MoJ, Cabinet 31/05/2025 
30/11/2025 

4. Implementation of the VRS Scheme DG 
 

Code 2509 
(re-
structuring) 

Not 
required 

5. Absorption of current officers, in 
terms of S. 163 (2) (h) of the ACA. 

DG 
15/08/2025 
31/12/2025 

Code 1001, 
1002, 1003 
(salaries, 
etc.) 

Depends on 
the  

 
iii. Recruitment to the CIABOC 
 

1. Recruitment of current public officials 
serving in the Commission, in terms of      
S. 26 (6) of the ACA. 
(secondment basis) 

DG, DA 
15/08/2025 
31/12/2025 

Code 1001 
(salaries) 

Not 
required 

Timelines 
shall be 
extended, as 
the requisite 
steps are to 
be 
undertaken 
by external 
institutions.  

  

2. Advertising for new recruitment 
(remaining vacancies) 

DG, DA 
15/08/2025 
01/01/2026 

Code 2509 
(re-

structuring) 

3. Recruitment process DG, DA 
01/11/2025 
01/04/2025 

Code 2509 
(re-

structuring) 
 

4. Recruitment of new officials DG, DA 
01/12/2025 
01/05/2026 

Supplement
ary budget 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

iv. Human Resource Management 
 

1. Drafting of Code of Conduct 
regulation 

Commission 
31/067/2025 
30/11/2025 

Code 2509 
(re-

structuring) 

 

Drafting 
depends on 

the 
finalization 

of the 
structuring 

plan 
approval 

2. The draft plan includes performance 
evaluation, compliance management, 
training, and development.  

DG, DA 

01/01/2026 
Code 2509 

(re-
structuring) 

03. Establishment 
of the 
CIABOC 
Fund 

1. Opening of the Bank Account  
 

DG, CA Completed 
Not 

required 
Not 

required 
 

2. Drafting of rules and guidelines for the 
operationalization of the fund. 

Commission, 
DG, CA 

 

30/06/2025 
01/11/2025 

Code 2509 
(re-

structuring) 
 

Pursuing 
expert 

assistance 

3. Publication of rules in the Gazette  Commission, 
DG 
 

31/07/2025 
 

15/12/2025 

Not required 
 

 

4. Implementation and operation of the 
fund  

CA of 
CIABOC 

15/08/2025 
 

01/01/2026 

Code 2509 
(re-

structuring) 
 

Not 
required 

 

04. 

Monitoring 
and 
Evaluation  

Develop M&E System 

Planning Unit 

 

Not 
required 

Not 
required 

 

Consult with affected agencies.   

Publish indicators    

Report to Parliament/post on website 31/12/2025 Quarterly 
thereafter 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

II. Strengthening Investigations and Prosecution 
 

01 Effective and 
expeditious 
disposal of 
investigations 
and 
institutions of 
action. 

i. Prioritized disposal of grand corruption/PEP/High Profile investigations and institutions of action 

1. Setting up a Special Unit of 
prosecutors and investigators under 
the DG’s direct supervision. 

DG Completed 
Not 

Required 
Not 

Required 

 
 
--- 

2. Selection of pending grand 
corruption/PEP/High-profile files. 

DG 
Completed    

3. Assigning timelines for the completion 
of investigations and the institution of 
actions, if any, with priority given to 
money laundering and proceeds of 
crime cases, along with related case-
based expedited measures. 

DG 

 31/12/2025 
and onward 

  Case 
progression 
system to be 
developed. 
The backlog 
before 2025 
is to be 
cleared 
expeditiously  

4. Institution of actions. 
 

LO/DG/ 
Commission 
 

5. Capacity building on expeditious 
disposal of grand 
corruption/PEP/High-profile cases, 
with priority given to money 
laundering cases and immediate steps 
on proceeds of crime.  

DG 

Continuous 
support 2025-
2026 

Donor 
supported 

JICA assistance (2024-
2026) has already 
undertaken 

ii. Expedite other investigations and institutions of action under the ACA. 

1. Setting up separate units of 
prosecutors and investigators for 
bribery and conflict of 

DG 
 
 
Completed 

Not 
required 

Not 
required 

A case 
progression 
system is to 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

Interest/corruption/assets and money 
laundering offences. 

be 
developed. 
The backlog 
is to be 
cleared 
expeditiously
. 
 
 

2. Assigning timelines to complete the 
investigations and institution of 
actions, if any. 

Additional 
DG 

31/12/2025 
& onward 

3. Institutions of action 
LO/Addition
al DG 
Commission 

02 Development 
of a Case 
tracking and 
Management 
system.  
 

1. Concept Note on the e-system DG Completed 
 

Donor 
supported 
 

UNDP undertaken 
under 
Japanese Subsidiary Budget 
(JSB) 

2. TOR (Terms of Reference) DG 

3. Selecting the e-system developer Donor 

4. Requirement analysis  System 
developer 

5. User interface approval (SRS) Commission 

6. System development System 
developer 

Completed 

7. Analysis of hardware requirements  Donor Completed 

8. Develop related rules, including 
delegation of responsibility  

DG/Commis
sion 

Completed 

9. Staff training on software system 
operationalization. 

System 
developer 

Completed 

10. Conduct a pilot session System 
developer 

Completed 

11. Linking the system with the 
Commission’s Web to enhance public 
access 

System 
developer/we
b developer 

30/06/2025 
Under 
consideration 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

are the 
security 
features, data 
protection 
measures, and 
the level of 
confidentialit
y. 

12. Establish the system through 
integration 

System 
developer 

30/06/2025 
31/12/2025 

13. System maintenance System 
developer 

June 2026 
August 2026 

03 Development 
of Digital 
Evidence 
Record Room. 

1. Identification of software & hardware 
requirements for digital record 
management. 

DG, +DP, IT 
Unit 

Completed Donor 
supported 

UNDP undertaken 
under 
Japanese Subsidiary Budget 
(JSB) 2. Logistical arrangements  DP/DI 31/05/2025 

30/09/2025 

3. Procurement and licensing of software 
and hardware 

Donor Completed 

4. SoP on the implementation of the 
digital record management system 

DG/IT Unit 30/06/2025 
30/10/2025 

5. Staff training on the new system DG/Commis
sion 

30/06/2025 
31/12/2025 

04 Decentralizati
on of CIABOC 
and 
Jurisdiction 

1. Conduct an assessment to ascertain the 
number of regional offices required to 
be established, the number of officers 
to be allocated, and the resources 
required.  

 

DG 
01.05.2025 
30/11/2025 

 
 
Not required 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

2. Formulating and finalizing a  
‘decentralization plan’ indicative of 
authority and jurisdiction of regional 
offices,  duties, responsibilities, and 
hierarchy of the officials, and required 
resources to establish regional offices 

 

DG 

01.05.2025 
31/12/2025 

 

3. Request the Ministry of Justice to 
publish regulations on the 
decentralization of jurisdiction under 
the Judicature Act  

DG/Commis
sion 

31/10/2025 
31/01/2026 

Depends on 
the structing 
approval 

4. The tabling of the regulations in the 
Parliament for approval 

 

Minister of 
Justice 

15/02/2026 
 

 

5. Parliamentary approval for the 
regulations 

Parliament 
01/03/2026  

6. Requesting and finalization of 
necessary budgetary allocations from 
the Speaker to implement the 
decentralization plan  

 

Commission, 
DG, CA, DA, 
DP  
 

30/08/2025 2026 budget   

7. Arranging of Logistics / Resources for 
establishing Regional Officers  

Commission, 
DG, CA, DA, 
DP 

01/04/2026    

8. Assigning Legal, Investigation & 
Prevention Officers, and support staff 
to the respective offices.  

DG 30/04/2026   

9. Commencement of functioning of the 
Regional Offices. 

 01/05/2026   
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

05. Regulations, 
Rules, and 
SoPs on the 
implementatio
n of the ACA.   
 
 
 

 
i. Whistleblower Protection, Money Laundering and Deferred Prosecution Agreements (SoP) 

 

1. Technical assistance from international 
(Japan, UK, USA) and domestic 
experts. 

Commission/
DG 

Completed 
 

Donor 
supported. 

JICA already has 
undertaken assistance 2024-
2026. 

2. Initial draft of the SoP Assigned LOs 

3. Finalized SoPs. 01/06/2025 
31/10/2025 

4. Training on the implementation of the 
SoPs. 

DG 31/12/2025 

 
ii. Conflict of interest, Trading in influence, Corruption in sports, and Bribery in the private sector (SoP) 

 

1. Technical assistance from an 
international expert  

Commission, 
DG 

Completed Donor 
supported 
 

UND undertaking 
under 
Japanese Subsidiary Budget 
(JSB) 
 
 
 

2. Local consultant to draft SoPs  Completed 

3. Drafting of SoPs  Completed 

4. Training on the implementation of the 
SoPs. 

Commission, 
DG 

31/12/2025 

 
iii. Regulation (Use of non-intimate samples, disposal) 

 

Request for the regulations based on the 
draft 

Commission 
/DG 

31/10/2025 
Code 2509 
(re-
structuring) 

  

Drafting of the regulation LD 31/10/2025 

Parliamentary approval Parliament 31/12/2025 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

 
iv. Rules  
 

1. Conditions on freezing of finance 
2. Sale of seized proceeds 
3. Procedure to use special investigative 

techniques 
4. Preserve and protect data information 
5. Application to High Court on covert 

monitoring 
6. Summons by the CIABOC 
7. Capacity building 

POCA 

Commission, 
DG 

30/06/2026 2026 budget Required Expert 
technical 
assistance 
required 
 
Max Plank 
Foundation 
has provided 
research 
assistance on 
best 
practices for 
covert 
monitoring.  

06. Implementatio
n of the 
provisions 
relating to 
Conflict of 
Interest   

1. Draft regulation on CoI on the manner 
of declaring CoI. 
(defining “direct or indirect interest,” 
“personal interest,” “manner of 
disclosure”)   

Commission 31/10/2025                
Donor 
assisted 

 
UNDP undertaken 
under 
Japanese Subsidiary Budget 
(JSB) 
 2. Draft rules on handling and 

management of CoI 
 

3. SoPs on CoI procedure, including the 
definitions 

31/10/2025 

4. Gazette rules 30/04/2025 
31/12/2025 

Not required 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

5. Gazette regulations  Commission, 
DG, MoJ 

30/04/2025 
31/12/2025 

6. Draft training materials Commission, 
DG 
 

30/06/2025 
31/12/2025 

  

7. Capacity building for public officials  From January 
2026 onwards  

  

07 The 
knowledge 
exchange visit 
to ICAC, 
Hong Kong  

1. Preliminary Discussion and Finalizing 
the technical outline of the learning 
programme 

ICAC/CIAB
OC/UNDP 

Completed Donor 
assisted 

UNDP has 
undertaken 
within the 
ADB 
project  

A 
preliminary 
Discussion 
with ICAC 
and finalized 
the technical 
outline  
 

2. Logistical Arrangements for the 
CIABOC delegation to visit ICAC  

 

3. Report by participants identifying 
global best practices in the prevention, 
investigation, and prosecution of 
bribery and corruption, along with 
possible recommendations applicable 
to CIABOC. 

Participants Not 
required 

  

4. Internal knowledge-sharing sessions 
within the CIABOC. 

Participants 

08. Complaint 
Management 
Unit 

1. Complaint management Unit plan 
including responsibilities and officials. 

Commission/
DG 

01/10/2025   Strengthenin
g public 
confidence 
through an 
organized 

2. Assignment of the officials. 01/12/2025  

3. Commencement of the complaint 
management system. 

01/03/2026  
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

4. Capacity building on complaint 
management. 

31/12/2025  complaint 
management 
process, 
including 
prompt 
actions. 
Depends on 
structuring 
approval 

09. Strengthening 
of sharing of 
information 
and formal 
(MLA) and 
informal 
assistance 
exchange 

1. MoUs with domestic law enforcement 
and regulatory authorities. (FIU, IRD, 
Police, Customs, RMV) 

Commission, 
DG 

30/06/2026 
31/12/2025 
FIU 
completed 

  Already 
entered into 
an MoU with 
FIU. 

2. Sharing of information based on 
MoUs 

Ongoing 

3. Identification of cases requiring MLA. 30/06/2025 
31/12/2025 

4. MLA process if required. Case specific 

5. Identifying the IOs and LOs team for 
MLA and International Assistance 
requests.  

31/06/2025 
31/12/2025 

6. Specific training on MLA and 
International assistance. 

From 
31/06/2025 
31/12/2025 

10. Establishment 
of the special 
investigation 
units 

1. Surveillance Unit 
2. Intelligence Unit 
3. Expert Unit (Forensic auditing, 

forensic accounting, valuation, etc.) 

DG 30/06/2026 2026 budget Not 
required 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

4. Capacity building From 
30/06/2026 

Required International
/domestic 
experts on 
training 

11. Capacity 
building 

1. Training manuals for a phased-out 
formal training program for LOs and 
IOs. 

Commission, 
DG 

30/06/2026 2026 budget Required Expert 
technical 
assistance is 
required 2. Continuous training 30/06/2026 

onwards 

12. Monitoring 
and 
Evaluation  

1. Develop an M & E system Planning Unit 31/12/2025   Quarterly 
thereafter 2. Consult with affected agencies 

3. Publish indicators 

4. Report to Parliament/post on website 

 
III. Assets and Liabilities Declaration System 

 

01. Publication of 
Declarations 
of Senior 
Public 
Officials  

1. Setting up a temporary Unit for the 
transitional period 2024-2025 

Commission 
 

Completed  
 

 
 
Not 
required 

 
 
Not 
required 

A DDG 
leads the 
temporary 
Unit.   

2. Transitional directives on the 
submission of ADs. (2024) 

Directive on 
the manual 
submission 
to the Heads 
of 
Departments
/Appointing 
Authorities 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

3. Selection of Senior Officials whose 
ADs are to be published. (2024) 

Senior 
officials were 
selected as 
per the 
Government
’s 
Precedence 
list.  

4. Redactions to be identified on the 
declaration form. (2024) 

   Redactions 
were done as 
per the ACA 
and IMF 
observations
. 

5. Redaction of information on the form AD Unit  

6. Web interface development for public 
access 

AD 
Unit/Web 
Management 
team 

 

7. Publication of declarations AD Unit  

8. Transitional directives on the 
submission of ADs. (2025) 

Commission Completed 

9. Selection of Senior Officials whose 
ADs are to be published. (2025) 

Commission 

10. Redactions to be identified on the 
declaration form. (2025) 

Commission 

11. Redaction of information on the form AD Unit 

12. Publication of declarations (2025) AD Unit 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

13. Directives on the e-submission of 
ADs. (2026 onwards) 

Commission 

14. Redactions to be identified on the 
declaration form. (2026 onwards) 

Commission 28/03/2026 

15. Operation of the e-declaration system Commission/
DG/AD 
division 

31/03/2026 

02. Development 
of the 
regulatory and 
administrative 
framework 

1. Draft of new AD Form and the 
regulation in terms of S. 92 of the ACA 
(2025) 

AD 
Unit/DG/Co
mmission 
 

Completed 
 

Not required  

2. Request to the Minister of Justice to 
publish in the Gazette 

3. Publication of the Regulation in the 
Gazette 

Minister of 
Justice 

4. Table the Regulation in the Parliament Minister of 
Justice 

5. Parliamentary approval for the 
Regulation 

Parliament 

6. Draft of e-AD Form and the regulation 
in terms of S. 92 of the ACA 
(2026 onwards) 

AD 
Unit/DG/Co
mmission 

31/10/2025 

7. Request to the Minister of Justice to 
publish in the Gazette 

31/10/2025 

8. Publication of the Regulation in the 
Gazette 

Minister of 
Justice 

30/11/2025 

9. Table the Regulation in the Parliament Minister of 
Justice 

01/03/2026 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

10. Parliamentary approval for the 
Regulation 

Parliament 31/03/2026 

11. Establishment of the Assets 
Declaration Directorate as a separate 
Unit in the CIABOC 

DG/Commis
sion 

01/12/2025    

12. Other Regulations 
(Manner of maintaining electronic system, 
selection for verification procedure, 
High-risk categories) 

AD 
Unit/DG/Co
mmission 

31/12/2025   

13. Rules on system authorization and 
facilitation 

03. Establishment 
of the e-assets 
declaration 
system 

1. Concept note on the e-declaration 
system 

Donor under 
the CIABOC 
guidance 

Completed 
 

Donor 
supported 

UNDP/A
DB 
 

The donor 
has already 
undertaken. 2. TOR on the e-system 

3. Procurement process 

4. Contract award 

5. Software development, testing, and 
implementation 

28/03/2026 

6. Training Material and Capacity 
Building on the e-system 

28/03/2026 

04. Monitoring 
and 
Evaluation  

1. Develop an M & E system Planning unit 31/12/2025 
Quarterly 
thereafter 
 

  As of 
September 
2024 2. Consult with affected agencies 

3. Publish indicators 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

4. Report to Parliament/post on website Total 
declarants- 
4197 
Total views – 
20,583 

 
IV. Prevention of Corruption 

 

01. National 
Anticorruption 
Plan for 2025-
2029  
 
 

1. Recruit a research team, including 
national & International consultation. 

DG, 
Commissione
rs, and NAP 
team 

 
 
 
 
 
Completed 
 

 
 
 
 
 
Donor 
supported 

UNDP  
under 
Japanese 
Subsidiary 
Budget 
(JSB) 

Based on 
inclusive 
consultation, 
with clearly 
defined 
objectives, 
responsibiliti
es, 
management 
and 
oversight 
arrangement
s, and public 
reporting 
requirements 
 

2. Conduct a Survey, including in-person, 
Focus Group, and social media  

3. Publish advertisement electronically 
and print Media, and conduct a Survey 

4. Conduct Stakeholder National and 
Regional consultation. 

5. Conduct working group meetings. 

6. Appoint & conduct executive 
committee meetings. 

7. Develop a Basic draft Action plan and 
conduct a validation workshop 

8. Develop a final draft Action Plan and 
translations. 

 

9. Obtain cabinet /Commissioners' 
approval for NAP. 

 

10. Print the finalized document.  

11. Launch of the NAP  
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

12. Publish and circulate to implement the 
NAP with all relevant Stakeholders 
finalized document. 

 

02. Establish 
Internal 
Affairs Units 
(IAU) within 
all public 
institutions  

1. Preliminary Discussion with 
Presidential Secretariat  

DG 
CIABOC, & 
team 
Presidential 
Secretariat  

Completed 
 

Required  
If unable to 
secure 
Budget 
code 3-2509 
to be used 

   Preliminary 
Discussions  
 
Due to the 
sudden halt 
of funds as a 
USA 
Government 
policy, 
sought 
assistance 
from UNDP 
under the 
JSB ii 
project. 
 
Proposal 
underway 

2. Draft Circular on Internal Affairs 
Unit & circulate  

Presidential 
Secretariat 

3. Circulate the circular among all public 
institutions  

Presidential 
Secretariat 

4. Prepare the guidelines for members of 
the IAU 

Commission/
DG 

Completed 

5. Prepare training material 
Commission/
DG 

6. Train public officials   on obligations 
under IAU  

Commission/
DG 

31/05/2025-
31/12/2025 

7. Establish a unit within the Presidential 
Secretariat and CIABOC for 
monitoring and supervising the IAU 

Commission/
DG/Presiden
tial Secretariat 

C 

8. Develop a digital tool for Monitoring 
and supervising the IAU 

Commission/
DG 

C 

9. Continuous Monitoring and Feedback 
Mechanisms 

Monitoring 
Unit 

31/12/2025 

03. Anti-
Corruption 
Initiative 

1. Preliminary online and in-person 
discussions on the South Korean 
Integrity Assessment System. 

CIABOC, 
UNDP, 
ACRC, and 

completed 
 

Donor 
supported 

UNDP Sri 
Lanka, 
UNDP 

A 
preliminary 
discussion 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

Assessment 
(AIA) within 
all ministries 
and selected 
departments  

 other 
stakeholders. 

Seoul 
Center, and 
the Korean 
Governmen
t 

was held. 
The selected 
team 
(KPMG) 
customized 
the 
documents.  
 
UNDP has 
already 
committed 
to the 
undertaking. 

2. Selection of a research team to assist in 
customizing and conducting the AIA 
framework for Sri Lanka. 

 

3. Customization of the document and 
other materials of the Korean Integrity 
Assessment System in line with the Sri 
Lankan Context  

4. Conduct Knowledge-sharing sessions 
with ACRC Korea to finalize the 
approach. 

Completed 

5. Finalization of the customized AIA 
framework draft. 

CIABOC  
 

6. First workshop with public sector 
officials to present and gather feedback 
on the draft framework. 

7. Conduct five workshops to raise 
awareness, define indicators, and select 
criteria for participating organizations. 

8. Implementation of the pilot AIA  31/12/2025 

9. Completion of the AIA Assessment. 31/12/2025 

10. Public launch and dissemination of the 
assessment results 

31/12/2025 

11. Final assessment results to the 
Parliament with CIABOC reports.  

31/12/2025 

04. 
1. Development of an M & E system Planning Unit 31/12/2025   Quarterly 

thereafter 2. Consult with affected agencies 
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S/
N 

Actions Steps Required 
Responsible 
Individual/ 

Unit 

Projected/ 
Actual 

Completion 
Date 

Estimated 
Budget 
(USD) 

Assistance 
Received/ 
Required 

Comments 
/Notes 

Monitoring 
and 
Evaluation  

3. Publish indicators 

4. Report to Parliament/post on website 

 

 

 

 

Abbreviations  

ACA – Anti-Corruption Act        NAP – National Action Plan      

ACRC – Anti-Corruption and Civil Rights Commission, South Korea  PEP – Politically exposed persons 

ADB – Asian Development Bank       SoP – Standard Operating Procedure 

CA – Chief Accountant        UNDP – United Nations Development Fund 

CIABOC – Commission to Investigate Allegations of Bribery or Corruption  USAID – United States Agency for International Development 

DA – Director (Administration)       VRS - Voluntary Retirement Scheme     

DDG – Deputy Director General        

DG – Director General 

DP – Director (Planning)  

FIU – Financial Intelligence Unit 

IO -  Investigation Officer 



24 
 

IRD – Inland Revenue Department 

JICA – Japan Internation Cooperation Agency 

LO – Legal Officer 

LD – Legal Draftsman  

MoJ – Ministry of Justice 

MoU – Memorandum of Understanding 


